
  

 
 

TO: Operations Committee DATE: May 1, 2009 

FR: Executive Director W.I.: 1224 

RE: Contract Change Order - 511 Traffic Contractor:  Telvent Farradyne, Inc. 

Staff requests this Committee’s authorization to extend the current 511 Traffic contract with 

Telvent Farradyne, Inc. through June 2010 in an amount not to exceed $1,150,000.  Under this 

extension, Telvent Farradyne would continue to operate and maintain all 511 Traffic and Real-

time Transit systems for up to six months, provide training to the new 511 Traffic contractor, and 

provide on-call technical assistance after SAIC assumes operations through June 30, 2010. 

Background 

In 2000, MTC entered into a contract with PB Farradyne (now Telvent Farradyne) to design, 

build, operate and maintain the 511 traffic and real-time transit system. MTC’s current contract 

with Telvent ends June 30, 2009. Last month, this Committee approved staff’s recommendation 

to award the 511 Traffic contract to a new contractor, Science Applications International 

Corporation (SAIC). At that time we noted that staff had reserved funding in anticipation of a 

possible contract transition. Staff is now planning for the transition to begin July 1, 2009. 

  

Staff recommends a transition period of up to six months. During the first three months of this 

period, Telvent would continue to be primarily responsible for 511 Traffic and Real-Time Transit 

operations while training SAIC personnel. Beginning in the fourth month, SAIC would assume 

primary responsibility for operations, with Telvent providing support. Due to the system’s 

technical complexity, staff recommends that the extension include on-call support through June 

30, 2010 so that MTC and SAIC staff can consult with Telvent technical staff as needed.  

Recommendation 

Staff recommends that the Committee authorize the Executive Director or his designee to 

negotiate a contract extension in an amount not to exceed $1,150,000 with Telvent Farradyne to 

operate and maintain the 511 Traffic and Real-Time Transit Systems for up to six months with 

additional on-call support through June 30, 2010 (FY 2010). 
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REQUEST FOR COMMITTEE APPROVAL 

Summary of Proposed Contract Change Order 

Work Item No.:  1224 

Contractor:   Telvent Farradyne, Inc. 

    Rockville, MD 

Work Project Title:  511 Traffic Contract 

Purpose of Project: To train and transition the operations and maintenance of the 511 

Traffic and Real-time Time Transit systems to the new 511 Traffic 

Contractor, SAIC. 

Brief Scope of Work: During the contractor-transition period, Telvent Farradyne will 

operate and maintain all 511 Traffic and Real-time Transit systems 

while providing system training and transition to the new 511 

Traffic Contractor, SAIC. 

 

Project Cost Not to Exceed: $1,150,000 – this amendment (previous current 511 Traffic 

contract = $5,928,184) 

Funding Source: STP, SAFE, STA 

Fiscal Impact: Fiscal year budgets subject to annual budgetary approval processes. 

Motion by Committee: The Executive Director or his designee is authorized to negotiate a 

contract extension with Telvent Farradyne to operate and maintain 

the 511 Traffic and Real-Time Transit Systems for up to six 

months with additional on-call support through June 30, 2010, and 

the Chief Financial Officer is authorized to set aside funds for such 

contract extension in the amounts specified, subject to adoption of 

the FY 09-10 budget. 

 

Operations Committee: _________________________________________ 

 Amy Rein Worth, Chair 

 

Approved: Date:  May 8, 2009 


